
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

36C0018

05Dist.:

SWANTON RDFeature Carried

BIG CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

1/1/00

1/1/00

10/22/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

$14,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)1

36C0038

05Dist.:

CONFERENCE DRFeature Carried

CONFERENCE DR OH
(SPTCO)

Feature Intersected

Santa Cruz County

Complete

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

6/1/98

5/1/99

10/22/97

3/24/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/29/0111/15/99

$918,259Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

BRLZ-5936(036)2

36C0063

05Dist.:

TWO BAR RDFeature Carried

TWO BAR CREEKFeature Intersected

Santa Cruz County

No Retrofit

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97 12/2/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

3

36C0064

05Dist.:

KINGS CREEK RDFeature Carried

KINGS CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97 12/2/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$295,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

BRLOZE-5936(031)4

36C0068

05Dist.:

LARKSPUR STFeature Carried

SAN LORENZO RIVERFeature Intersected

Santa Cruz County

In Construction

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

2/1/00

6/1/00

12/2/97

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$99,761Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)5

36C0073

05Dist.:

EITHER WAY LANEFeature Carried

SAN LORENZO RIVERFeature Intersected

Santa Cruz County

In Construction

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

2/1/00

6/1/00

12/2/97

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/16/00

$99,823Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)6

36C0075

05Dist.:

SOQUEL DRFeature Carried

APTOS CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

6/1/00

6/1/00

12/2/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/00

$530,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

7

36C0078

05Dist.:

SOQUEL DRFeature Carried

SOQUEL CRFeature Intersected

Santa Cruz County

Complete

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

6/1/99

12/2/97

8/5/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/991/1/01

$170,100Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)8
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36C0083

05Dist.:

IRWIN WAYFeature Carried

SAN LORENZO RIVERFeature Intersected

Santa Cruz County

In Construction

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

3/1/98

8/1/00

12/2/97

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/16/00

$308,749Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)9

36C0084

05Dist.:

BEAR CRK RDFeature Carried

SAN LORENZO RIVFeature Intersected

Santa Cruz County

Complete

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

6/1/98

5/1/99

10/22/97

4/28/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/9911/15/99

Construction authorization is for two
bridges: 36C0084 and 36C0092.

$108,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

10

36C0088

05Dist.:

MARKET STFeature Carried

BRANCIFORTE CRFeature Intersected

Santa Cruz

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

4/1/01

10/1/01

10/22/97

5/28/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/02

$263,000Current $ Estimate:

Proj.
ID: STPLX-5025(014)

11

36C0089

05Dist.:

WATER STFeature Carried

SAN LORENZO RIVERFeature Intersected

Santa Cruz

Complete

Santa CruzCounty Name

Planned Actual 
Comments:3/23/94 3/23/94

4/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/3/97

Combined rehab and seismic retro Cat
1.  ea 04-068144 and 965100.
STPVBHLS-5025(003).  Project
cmpltd 4/3/97.  Final report compl.
delayed pending claim resolution.

$4,918,606Current $ Estimate:

Proj.
ID:

12

36C0090

05Dist.:

WATER STFeature Carried

BRANCIFORTE CREEKFeature Intersected

Santa Cruz

In Design

Santa CruzCounty Name

Planned Actual 
Comments:4/16/97

4/26/99

5/1/00

4/16/97

5/28/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$7,000Current $ Estimate:

Proj.
ID: STPLX-5025(014)

13

36C0092

05Dist.:

MT HERMON RDFeature Carried

ZAYANTE CRK BOH (SPTCO)Feature Intersected

Santa Cruz County

Complete

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

6/1/98

5/1/99

10/22/97

4/28/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/9911/15/99

Construction authorization under
36C0084.

$108,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)14

36C0100

05Dist.:

E CLIFF DRFeature Carried

SAN LORENZO RIVERFeature Intersected

Santa Cruz

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

4/1/00

6/1/00

10/22/97

7/12/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$465,400Current $ Estimate:

Proj.
ID:

15

36C0102

05Dist.:

LAUREL STFeature Carried

SAN LORENZO RIVFeature Intersected

Santa Cruz

In Construction

Santa CruzCounty Name

Planned Actual 
Comments:8/11/97

12/1/97

8/11/97

7/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/98

$6,200,000Current $ Estimate:

Proj.
ID:

16
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36C0103

05Dist.:

POCFeature Carried

CABRILLO COLLEGE POCFeature Intersected

Santa Cruz County

Pre-Strategy

Santa CruzCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$26,710Current $ Estimate:

Proj.
ID:

17

36C0105

05Dist.:

SOQUEL AVEFeature Carried

SAN LORENZO RIVERFeature Intersected

Santa Cruz

In Construction

Santa CruzCounty Name

Planned Actual 
Comments:

6/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR Replacement.

$7,862,880Current $ Estimate:

Proj.
ID:

18

36C0108

05Dist.:

MURRAY AVEFeature Carried

WOODS LAGOONFeature Intersected

Santa Cruz

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

4/26/99

9/1/00

10/22/97

7/12/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/01

$2,000,000Current $ Estimate:

Proj.
ID:

19

36C0109

05Dist.:

SPTCOFeature Carried

SOQUEL WHARF RD UPFeature Intersected

Capitola

No Retrofit

Santa CruzCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

20

36C0114

05Dist.:

RIO DEL MAR BLVDFeature Carried

APTOS OH (SPTCO)Feature Intersected

Santa Cruz County

Complete

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

3/1/98

5/1/99

12/2/97

8/5/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/9911/15/99

$109,350Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)21

36C0116

05Dist.:

VALENCIA RDFeature Carried

VALENCIA CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:12/2/97

3/1/00

8/1/00

12/2/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/20/00

$365,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

22

36C0130

05Dist.:

CREEKWOOD DRFeature Carried

LOMPICO CREEKFeature Intersected

Santa Cruz County

No Retrofit

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97 10/22/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

23

36C0134

05Dist.:

FOREST HILL DRIVEFeature Carried

BEAR  CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

3/1/00

6/1/00

10/22/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$20,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

STPLZ-5936(032)24
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36C0142

05Dist.:

EAST ZAYANTE RDFeature Carried

ZAYANTE CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

1/1/00

3/1/00

10/22/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$22,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

25

36C0143

05Dist.:

EAST ZAYANTE RDFeature Carried

ZAYANTE CREEKFeature Intersected

Santa Cruz County

In Design

Santa CruzCounty Name

Planned Actual 
Comments:10/22/97

1/1/00

3/1/00

10/22/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$22,000Current $ Estimate:

Proj.
ID: STPLZ-5936(020)

26

43C0002

05Dist.:

UNION RDFeature Carried

SAN BENITO RIVFeature Intersected

San Benito County

No Retrofit

San BenitoCounty Name

Planned Actual 
Comments:1/28/93 1/28/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

27

43C0022

05Dist.:

PANOCHE RDFeature Carried

PANOCHE CREEKFeature Intersected

San Benito County

In Design

San BenitoCounty Name

Planned Actual 
Comments:2/19/97

10/1/97

9/1/99

2/19/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/99

$33,000Current $ Estimate:

Proj.
ID: STPLZ-5943(022)

28

43C0027

05Dist.:

PANOCHE RDFeature Carried

TRES PINOS CRFeature Intersected

San Benito County

In Design

San BenitoCounty Name

Planned Actual 
Comments:

5/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR replacement. Cost shown is
prestrategy estimate.

$64,800Current $ Estimate:

Proj.
ID: BRLS-5943(013)

29

43C0042

05Dist.:

DOOLING RDFeature Carried

ARROYO DOS PICACHOSFeature Intersected

San Benito County

In Design

San BenitoCounty Name

Planned Actual 
Comments:4/16/97

10/1/97

9/1/99

4/16/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/99

$12,000Current $ Estimate:

Proj.
ID: BHLO-5943(017)

STPLZ-5943(022)30

43C0043

05Dist.:

LONE TREE RDFeature Carried

ARROYO DOS PICACHOSFeature Intersected

San Benito County

In Design

San BenitoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$9,150Current $ Estimate:

Proj.
ID: BRLO-5943(014)

31

43C0046

05Dist.:

MURPHY RDFeature Carried

TRES PINOS CREEKFeature Intersected

San Benito County

In Design

San BenitoCounty Name

Planned Actual 
Comments:4/16/97

11/1/97

9/1/99

4/16/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/99

$65,000Current $ Estimate:

Proj.
ID: STPLZ-5943(022)

32
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44C0009

05Dist.:

NACIMIENTO LAKE DRFeature Carried

SAN ANTONIO RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98

6/1/00

1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/01

$586,000Current $ Estimate:

Proj.
ID: STPLZ-5944(040)

33

44C0011

05Dist.:

NCMNTO-FERGUSON RDFeature Carried

NACIMIENTO CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98

6/1/00

1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/01

$97,000Current $ Estimate:

Proj.
ID:

34

44C0012

05Dist.:

NORTH FORK ROADFeature Carried

LEWIS CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:11/21/97

5/23/00

2/26/01

11/21/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$165,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

35

44C0013

05Dist.:

PRIEST-VALLEY RDFeature Carried

LEWIS CREEKFeature Intersected

Monterey County

No Retrofit

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

36

44C0018

05Dist.:

ESQUILINE RDFeature Carried

CARMEL RIVERFeature Intersected

Monterey County

No Retrofit

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLO-5944(009)

BROS-0053(009)37

44C0022

05Dist.:

BLANCO RDFeature Carried

SALINAS RIVFeature Intersected

Monterey County

Complete

MontereyCounty Name

Planned Actual 
Comments:8/10/92 8/10/92

8/9/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/6/97

$2,396,757Current $ Estimate:

Proj.
ID: STPLZ-5944(005)

38

44C0030

05Dist.:

SARGENTS ROADFeature Carried

PANCHO RICO CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98 1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/98

$85,000Current $ Estimate:

Proj.
ID:

39

44C0033

05Dist.:

ELKHORN RDFeature Carried

PORTER OH (SPTCO)Feature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

6/1/98

12/1/99

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$509,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

40
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44C0034

05Dist.:

ARROYO SECO RDFeature Carried

ARROYO SECO RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:4/1/97

12/1/97

4/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/98

$621,000Current $ Estimate:

Proj.
ID: STPLZ-5944(033)

41

44C0035

05Dist.:

GONZALES RIVER RDFeature Carried

SALINAS RIVFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:2/18/98

5/23/00

2/26/01

2/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$3,014,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

42

44C0039

05Dist.:

SANBORN RDFeature Carried

SANBORN RD OH (SPTCO)Feature Intersected

Salinas

In Construction

MontereyCounty Name

Planned Actual 
Comments:12/16/97

2/1/98

1/25/99

12/16/97

4/30/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/31/00

Construction under BRLSZD
-5045(007).

$3,859,092Current $ Estimate:

Proj.
ID: STPLZ-5045(004)

43

44C0042

05Dist.:

SPTCOFeature Carried

SPENCE UP (ABBOTT ST)Feature Intersected

Monterey County

Pre-Strategy

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$141,750Current $ Estimate:

Proj.
ID:

44

44C0047

05Dist.:

INTERLAKE RDFeature Carried

SAN ANTONIO
RIV(INTERLAK

Feature Intersected

Monterey County

Complete

MontereyCounty Name

Planned Actual 
Comments:8/10/92 8/10/92

8/9/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/6/97

Construction cost is included in
44C0022.

$0Current $ Estimate:

Proj.
ID: STPLZ-5944(005)

45

44C0050

05Dist.:

BRADLEY RDFeature Carried

SALINAS RIVFeature Intersected

Monterey County

Complete

MontereyCounty Name

Planned Actual 
Comments:8/10/92 8/10/92

8/9/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/6/97

Construction cost is included in
44C0022.

$0Current $ Estimate:

Proj.
ID: STPLZ-5944(005)

STPLP-5944(006)46

44C0051

05Dist.:

BRADLEY RDFeature Carried

SALINAS RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98

12/1/99

1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$733,000Current $ Estimate:

Proj.
ID:

47

44C0055

05Dist.:

PORTER DRFeature Carried

PAJARO RIVERFeature Intersected

Watsonville

Complete

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/98

$0Current $ Estimate:

Proj.
ID:

48
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44C0060

05Dist.:

POCFeature Carried

WEST LAUREL DRIVE POCFeature Intersected

Monterey County

No Retrofit

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

49

44C0065

05Dist.:

SPTCOFeature Carried

EAST ALISAL ST UPFeature Intersected

Salinas

No Retrofit

MontereyCounty Name

Planned Actual 
Comments:4/16/93 4/16/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

50

44C0066

05Dist.:

ELM AVEFeature Carried

ARROYO SECO RIVFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:2/18/98

5/23/00

2/26/01

2/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$443,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

51

44C0068

05Dist.:

DAVIS RDFeature Carried

SALINAS RIVFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

3/1/00

4/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$224,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

STPLZ-5944(036)52

44C0079

05Dist.:

CARMEL VALLEY RDFeature Carried

TULARCITOS CRFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

2/1/00

4/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$111,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

53

44C0082

05Dist.:

LARKIN STFeature Carried

HARTNELL GULCHFeature Intersected

Monterey

In Design

MontereyCounty Name

Planned Actual 
Comments:6/15/99

6/1/99

6/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/99

$580,000Current $ Estimate:

Proj.
ID: STPLZ-5086(010)

54

44C0083

05Dist.:

SKYLINE FOREST DRFeature Carried

SCENIC DRIVE UCFeature Intersected

Monterey

In Design

MontereyCounty Name

Planned Actual 
Comments:6/15/99 6/15/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$110,000Current $ Estimate:

Proj.
ID: STPLZ-5086(010)

55

44C0090

05Dist.:

LEWIS CREEK RDFeature Carried

LEWIS CREEKFeature Intersected

Monterey County

Pre-Strategy

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$83,700Current $ Estimate:

Proj.
ID:

56
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44C0092

05Dist.:

DEL MONTE BLVDFeature Carried

PALM AVE POCFeature Intersected

Marina

No Retrofit

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

57

44C0093

05Dist.:

MONTE RDFeature Carried

SALINAS RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

5/1/00

5/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$1,600,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

BRLZ-5944(045)58

44C0098

05Dist.:

CORRAL DE TIERRA RFeature Carried

CALERA CKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

6/1/98

4/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$40,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

59

44C0099

05Dist.:

BORONDA RDFeature Carried

CARMEL RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

6/1/98

10/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/01

$323,000Current $ Estimate:

Proj.
ID: STPLZ-5944(037)

60

44C0101

05Dist.:

CATTLEMEN ROADFeature Carried

SALINAS RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98 1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,224,000Current $ Estimate:

Proj.
ID:

61

44C0111

05Dist.:

ARROYO SECO ROADFeature Carried

ARROYO SECO RIVERFeature Intersected

Monterey County

Pre-Strategy

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$101,250Current $ Estimate:

Proj.
ID:

62

44C0115

05Dist.:

SCHULTE RDFeature Carried

CARMEL RIVERFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$45,985Current $ Estimate:

Proj.
ID: BRLO-5944(010)

63

44C0123

05Dist.:

NASSON ROADFeature Carried

CACHAGUA CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

6/1/98

12/1/99

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/00

$83,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

64
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44C0129

05Dist.:

RELIZ CYN RDFeature Carried

RELIZ CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:11/21/97

5/23/00

2/26/01

11/21/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$16,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

65

44C0138

05Dist.:

JOHNSON RDFeature Carried

CARNEROS CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

2/1/00

4/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$26,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

66

44C0140

05Dist.:

VINEYARD CANYON RDFeature Carried

CHOLAME CREEKFeature Intersected

Monterey County

No Retrofit

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

67

44C0141

05Dist.:

PARKFLD COALNGA RDFeature Carried

LITTLE CHOLAME CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98

2/1/00

1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$276,000Current $ Estimate:

Proj.
ID:

68

44C0144

05Dist.:

CHOLAME ROADFeature Carried

CHOLAME CREEKFeature Intersected

Monterey County

Complete

MontereyCounty Name

Planned Actual 
Comments:8/10/92 8/10/92

8/9/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/6/97

$0Current $ Estimate:

Proj.
ID: STPLZ-5944(005)

69

44C0151

05Dist.:

PEACH TREE ROADFeature Carried

PANCHO RICO CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98

12/1/99

1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$98,000Current $ Estimate:

Proj.
ID: STPLZ-5944(041)

70

44C0157

05Dist.:

LONOAK ROADFeature Carried

SAN LORENZO CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:11/21/97

5/23/00

2/26/01

11/21/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$322,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

71

44C0159

05Dist.:

GRIFFIN ROADFeature Carried

LEWIS CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:11/21/97

5/23/00

2/26/01

11/21/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$25,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

72
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44C0164

05Dist.:

PALO COLORADO ROADFeature Carried

MILL CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

2/1/00

4/1/00

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$25,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

73

49C0045

05Dist.:

RIVER RDFeature Carried

SALINAS RIVFeature Intersected

San Luis Obispo County

In Design

San Luis ObispoCounty Name

Planned Actual 
Comments:2/6/97

12/1/97

2/6/97

3/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$4,450,000Current $ Estimate:

Proj.
ID: STPLZ-5949(023)

BRLSZA-5949(039)74

49C0107

05Dist.:

PRADO RDFeature Carried

SAN LUIS OBISPO CRFeature Intersected

San Luis Obispo

No Retrofit

San Luis ObispoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

75

49C0163

05Dist.:

DEL RIO RDFeature Carried

GRAVES CRFeature Intersected

Atascadero

Complete

San Luis ObispoCounty Name

Planned Actual 
Comments:2/6/97

12/1/97

2/6/97

2/27/98

2/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/15/00

$72,900Current $ Estimate:

Proj.
ID: STPLZ-5423(007)

76

49C0299

05Dist.:

SPTCOFeature Carried

MONTEREY STREET UPFeature Intersected

San Luis Obispo

No Retrofit

San Luis ObispoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

77

49C0310

05Dist.:

EL CAMINO REALFeature Carried

SANTA MARGARITA CRFeature Intersected

San Luis Obispo County

Complete

San Luis ObispoCounty Name

Planned Actual 
Comments:2/5/97

12/1/97

11/1/98

2/5/97

8/18/98

9/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/99

$513,810Current $ Estimate:

Proj.
ID: STPLZ-5949(023)

STPLZ-5949(035)78

49C0314

05Dist.:

13TH STFeature Carried

SALINAS RIVFeature Intersected

El Paso De Robles

Complete

San Luis ObispoCounty Name

Planned Actual 
Comments:2/6/97

12/1/97

7/1/99

2/6/97

10/27/98

6/10/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/997/1/00

$994,169Current $ Estimate:

Proj.
ID:

79

49C0319

05Dist.:

LAKEVIEW DRFeature Carried

LAS TABLAS CREEKFeature Intersected

San Luis Obispo County

Complete

San Luis ObispoCounty Name

Planned Actual 
Comments:2/27/97

12/1/97

2/1/99

2/27/97

8/18/98

2/21/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/29/991/1/00

$140,000Current $ Estimate:

Proj.
ID: STPLZ-5949(023)

BRLOZB-5949(038)80
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49C0329

05Dist.:

PRICE CYN RDFeature Carried

EDNA OH (SPTCO)Feature Intersected

San Luis Obispo County

Complete

San Luis ObispoCounty Name

Planned Actual 
Comments:2/6/97

12/1/97

11/1/98

2/6/97

6/18/98

9/4/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/6/981/1/99

$187,110Current $ Estimate:

Proj.
ID: STPLZ-5949(023)

STPLZ-5949(034)81

49C0338

05Dist.:

MOONSTONE BEACH DRFeature Carried

LEFFINGWELL CREEKFeature Intersected

San Luis Obispo County

In Design

San Luis ObispoCounty Name

Planned Actual 
Comments:2/5/97

1/1/02

2/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/03

HBRR Replace with $255 Seismic
Program fund.

$255,000Current $ Estimate:

Proj.
ID: BRL-5949(027)

82

49C0347

05Dist.:

NACIMIENTO LAKE DRFeature Carried

LAKE NACIMIENTO DAM
SPWY

Feature Intersected

Monterey County Water
Resources

Complete

San Luis ObispoCounty Name

Planned Actual 
Comments:2/6/97

9/1/97

12/1/99

2/6/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/994/1/00

$145,800Current $ Estimate:

Proj.
ID:

83

49C0357

05Dist.:

24TH STFeature Carried

PASO ROBLES OH (SPTCO)Feature Intersected

El Paso De Robles

In Construction

San Luis ObispoCounty Name

Planned Actual 
Comments:2/6/97

12/1/97

7/1/99

2/6/97

10/27/98

6/10/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/30/99

$98,000Current $ Estimate:

Proj.
ID: STPLZ-5084(001)

84

49C0367

05Dist.:

SPTCOFeature Carried

JOHNSON AVE UPFeature Intersected

San Luis Obispo 

In Design

San Luis ObispoCounty Name

Planned Actual 
Comments:2/5/97

7/1/97

2/5/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$12,000Current $ Estimate:

Proj.
ID:

85

49C0394

05Dist.:

SPTCOFeature Carried

STENNER CREEK ROAD U.P.Feature Intersected

San Luis Obispo County

No Retrofit

San Luis ObispoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

86

49C0396

05Dist.:

HIGUERA STFeature Carried

SAN LUIS OBISPO CREEKFeature Intersected

San Luis Obispo County

In Design

San Luis ObispoCounty Name

Planned Actual 
Comments:2/27/97

12/1/97

1/1/02

2/27/97

6/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/03

$205,000Current $ Estimate:

Proj.
ID: STPLZ-5949(023)

87

51C0001

05Dist.:

CATHEDRAL OAKS RDFeature Carried

SAN ANTONIO CRFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

4/20/99

4/17/00

3/10/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/00

$194,000Current $ Estimate:

Proj.
ID:

88
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51C0002

05Dist.:

SAN MARCOS RDFeature Carried

MARIA YGNACIA CREEKFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

3/26/99

11/1/99

3/10/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$35,000Current $ Estimate:

Proj.
ID:

89

51C0006

05Dist.:

FLORADALE AVEFeature Carried

SANTA YNEZ RIVFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97 3/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Replacement is the strategy?

$4,265,000Current $ Estimate:

Proj.
ID:

90

51C0008

05Dist.:

ALISAL RDFeature Carried

SANTA YNEZ RIVFeature Intersected

Solvang

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

9/1/00

3/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/1/01

$152,000Current $ Estimate:

Proj.
ID: STPLZ-5443(003)

91

51C0014

05Dist.:

JALAMA RDFeature Carried

SALSIPUEDES CRFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:6/26/97

3/26/99

4/17/00

6/26/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

$15,000Current $ Estimate:

Proj.
ID:

92

51C0016

05Dist.:

JALAMA RDFeature Carried

RAMAJAL CRFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:6/26/97

3/26/99

4/19/00

6/26/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$181,440Current $ Estimate:

Proj.
ID:

93

51C0017

05Dist.:

JALAMA RDFeature Carried

JALAMA CRFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

4/20/99

4/17/00

3/10/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

$51,000Current $ Estimate:

Proj.
ID:

94

51C0018

05Dist.:

SPTCOFeature Carried

HOLLISTER AV UPFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:6/26/97

3/26/99

4/17/00

6/26/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/00

$212,500Current $ Estimate:

Proj.
ID:

95

51C0039

05Dist.:

RINCON HILL RDFeature Carried

RINCON CREEKFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:6/26/97 6/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Will be replaced.

$400,000Current $ Estimate:

Proj.
ID:

96
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51C0144

05Dist.:

SPTCOFeature Carried

CASTILLO ST UPFeature Intersected

Santa Barbara

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

3/26/99

3/10/97

9/19/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$35,000Current $ Estimate:

Proj.
ID:

97

51C0146

05Dist.:

SPTCOFeature Carried

CARRILLO ST UPFeature Intersected

Santa Barbara 

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

3/26/99

3/10/97

9/19/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$60,000Current $ Estimate:

Proj.
ID:

98

51C0150

05Dist.:

SPTCOFeature Carried

MISSION ST UPFeature Intersected

SANTA BARBARA

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/10/97

3/26/99

3/10/97

9/19/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$35,000Current $ Estimate:

Proj.
ID:

99

51C0157

05Dist.:

BELL STFeature Carried

SAN ANTONIO CREEKFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:6/26/97

3/26/99

4/17/00

6/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$260,000Current $ Estimate:

Proj.
ID: STPLX-5951(023)

100

51C0160

05Dist.:

LA CUMBRE RDFeature Carried

LA CUMBRE RD SEP & OHFeature Intersected

Santa Barbara County

No Retrofit

Santa BarbaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

101

51C0161

05Dist.:

PADARO LNFeature Carried

PADARO LANE OH (SPTCO)Feature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:6/26/97

3/26/99

4/17/00

6/26/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$170,000Current $ Estimate:

Proj.
ID:

102

51C0173

05Dist.:

AVE OF THE FLAGSFeature Carried

NOJOQUI CRFeature Intersected

Santa Barbara County

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:3/11/97

3/26/99

4/17/00

3/11/97

1/11/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/00

$155,000Current $ Estimate:

Proj.
ID:

103

51C0250

05Dist.:

CHAPALA STFeature Carried

MISSION CREEKFeature Intersected

Santa Barbara

In Design

Santa BarbaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$364,500Current $ Estimate:

Proj.
ID: BRLS-5007(012)

104
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44C0150

05Dist.:

INDIAN VALLEY ROADFeature Carried

BIG SANDY CREEKFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:1/15/98

2/1/00

1/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/00

$39,000Current $ Estimate:

Proj.
ID:

105

44C0108

05Dist.:

Sandholdt RoadFeature Carried

Moss Landing SloughFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:12/3/97

1/1/01

2/1/01

12/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/01

$1,780,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

STPLZ-5944(034)106

44C0056

05Dist.:

Elm AvenueFeature Carried

Salinas RiverFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:8/7/98

5/23/00

2/26/01

8/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/25/02

$164,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

107

44C0158

05Dist.:

Lonoak RoadFeature Carried

San Lorenzo CreekFeature Intersected

Monterey County

In Design

MontereyCounty Name

Planned Actual 
Comments:8/7/98 8/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$550,000Current $ Estimate:

Proj.
ID: STPLZ-5944(024)

BRLOZB-5944(035)108

44c0059

05Dist.:

First StreetFeature Carried

San Lorenzo CreekFeature Intersected

City of King City

Pre-Strategy

MontereyCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID:

109
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